

Presentation to the
Joint Committee on
Information Technology

November 13, 2014

Executive Summary

July-September, 2014
KITO Quarterly Report

KITO Quarterly Report

- 17 Active Projects (\$81,803,531)
- (4) 3 - Good Standing
- (2) 2 - Good Standing-Infrastructure
- (2) 3 - Recast
- (3) 3 - Alert Status
- (2) 1 - Caution Status
- (4) 5 - On-Hold
- (0) 0 - Reporting was Insufficient

KITO Quarterly Report

- 17 Active Projects (\$81,803,531)

(16)15 - Executive Branch Projects
 - (1) 1 - Regents Projects
 - (1) 1 - Judicial Projects
 - (0) 0 - Legislative Branch Projects

- (9) 7 - Managed by Kansas Certified Project Managers

Projects in Alert Status

- Kansas Board of Healing Arts
 - Licensing/Enforcement Database Application
- Judicial Branch
 - Kansas OJA Filings and Dispositions Data Submission Interface
- KDOT
 - Document Management System Replacement

New Planned Projects

- No New Planned Projects

New Approved Projects

- Kansas Dept. of Health and Environment
KDHE/DHCF SSIF Claims Data Management System

- KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Reprourement Project

- Kansas Dept. of Education
KN-CLAIM System Replacement

Completed Projects

- No New Completed Projects

Project Reporting Conclusion

- Any more questions about project reporting?
