
KEES 

• KEES Pilot Environment implemented -July 2015 

• FFM Account Transfer- 9038 Applications transferred 
from FFM during October 

• Account Transfer changes to support Healthcare.gov 
2015 Open Enrollment in test 

• KEES Human Services- Phase 3 build 3 in system test; 
builds 4 and 5 scheduled 

• KEES Phase 2.6 implementation planning and final 
readiness assessment 
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November 18th, 2014 
Robert G. (Bob} Bethell Joint Committee on 
Home and Community Based Services and 

KanCare Oversight 
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